Ongoing Projects Update
April 2022 - Facilities Management

Lake Ridge Elementary School
1. Metal decking on 1st floor bar joists
2. Kitchen HVAC installation

Animal Shelter Spay/Neuter Clinic
3. Vestibule construction on south side of shelter
4. Roof framing

Water and Sewer Service Center
5. Site utilities nearing completion
6. Site utilities nearing completion
Ongoing Projects Update
April 2022 - Public Works

West Walnut Street Corridor Redevelopment
1. Utility work in progress

West Market Street Sidewalk
2. Approximately 900’ of new sidewalk installed

Miller Ln. Bridge Replacement
3. Installation of pre-cast concrete deck sections has begun

Winged Deer Park Access Road
4. Sub-grade road work continues

Iris Ave. Sidewalk
5. Approximately 1200’ of new sidewalk installed

Hairetown Rd. & Highland Church Intersection
6. Project completed
Ongoing Projects Update
April 2022 - Water and Sewer Services

West Walnut Street Corridor Redevelopment
1. Installation of new sewer line along W Walnut St. is underway from Earnest St. to Sevier St. and from W Watauga Ave. to Boyd St.

2018-19 Lift-Station Phase-Out
2. Final cleanup and repaving is complete. Final balancing change-order planned in late Spring 2022 for Commission approval.

Unicoi Spring House Project
3. Project is complete. Final balancing change order approved April 7, 2022

Lower Brush Creek Interceptor
4. Over 12,500 LF of new 42” gravity sewer has been installed to date for the Contract 1 Project

Water/Sewer Service Center Replacement
5. Installation of the outdoor 30” piping to the aeration basins is currently underway

Brush Creek WWTP Aeration Blower Replacement & Electrical Upgrade
6. Approx. 5,600 LF of 12” waterline has been installed to date

Water/Sewer Service Center Replacement
7. Steel framing, site water main piping, and perimeter fence installations are underway.